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SECTION A - SUPPLEMENTAL INFORMATION

Modification P00013 to W56HZV-07-C-0096

1.  The purpose of Modification P00013 to Contract W56HZV-07-C-0096 is to exercise an option for 7,095 hours for work listed on Work

Directive(s) M70-811 Rev. 1, M70-811 Rev. 2, and M01-811 Rev. 2.   In addition, this Modification will insert the following clause as

related to the Precontract Cost Clause which allowed recovery of costs incurred in advance of award:

          --  Precontract Costs - The Government recognizes that due to the urgency of this NTC Support program and in anticipation of

the issuance of the contract modification, the contractor has or may have incurred costs since 1 February 2007.  Such costs, to maximum

amount of $52,164.00, to acquire the NTC Support, are allowable to the extent that they would have been allowable if incurred after the

date of contract award

This clause is being added as a result of being submitted with this contractual action.

2.  This Modification P00013 will also include a pron amendment on CLIN 0006 to correct the country code on the CLIN's MIPR number to

Country CD EG Case NO UUH Case LI NO 259.

3.  These hours are being acquired on the following CLIN:

    CLIN                                        Prior                      This Change                      Total

    0005AA - M01-811 Rev. 2

    Hours                                          287,369                    2,631                            290,000

    Estimated Cost                           $  20,757,621             $    179,645                      $  20,937,266

    Materials/ODC's (w/ G&A)                 $  33,844,172             $      2,600                      $  33,846,772

    Materials/ODC's FCCM                     $       3,385             $          0                      $       3,385

    Total Cost                               $  54,605,178             $    182,245                      $  54,787,423

    Labor Fee                                $   1,896,081             $     16,417                      $   1,912,498

    Materials/ODC's Fee                      $   3,096,741             $        238                      $   3,096,979

    Total Fee                                $   4,992,822             $     16,655                      $   5,009,477

    Total CPFF                               $  59,598,000             $    198,900                      $  59,796,900

    0014AA - M70-811 Rev. 1

    Hours                                            4,358                      100                              4,458

    Estimated Cost                           $     297,564             $      6,828                      $     304,392

    Materials/ODC's (w/ G&A)                 $     356,781             $     38,978                      $     395,759

    Materials/ODC's FCCM                     $          36             $          4                      $          40

    Total Cost                               $     654,381             $     45,810                      $     700,191

    Labor Fee                                $      27,194             $        624                      $      27,818

    Materials/ODC's Fee                      $      32,645             $      3,566                      $      36,211

    Total Fee                                $      59,839             $      4,190                      $      64,029

    Total CPFF                               $     714,220             $     50,000                      $     764,220

    0014AA - M70-811 Rev. 2

    Hours                                            4,458                    4,364                              8,822

    Estimated Cost                           $     304,392             $    297,974                      $     602,366

    Materials/ODC's (w/ G&A)                 $     395,759             $    389,149                      $     784,908

    Materials/ODC's FCCM                     $          40             $         39                      $          79

    Total Cost                               $     700,191             $    687,162                      $   1,387,353

    Labor Fee                                $      27,818             $     27,231                      $      55,049

    Materials/ODC's Fee                      $      36,211             $     35,607                      $      71,818

    Total Fee                                $      64,029             $     62,838                      $     126,867

    Total CPFF                               $     764,220             $    750,000                      $   1,514,220

    a.  The hours optioned to date are 455,920 leaving 2,544,080 available for future option exercise.

    b.  The ODC/Material cost dollar options to date are $47,101,550.00, leaving $27,898,450 available for future option exercise.

    c.  The option is exercised prior to 19 December 2007.

4.  The option hours under Modification P00013 to exercise are at rate of $74.52 ($68.28 for estimated cost and $6.24 for the

contractor's fixed fee) for Work Directives M01-811 Rev. 2, M70-811 Rev. 1, and M70-811 Rev. 2.
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5.  This modification impacts the contract amount.  This action increases the total contract  amount by $998,900 from the prior amount

of $84,648,683 to a new total of $85,697,583.

                                               Prior                  This Change                Total

     Estimated Cost (including ODCs)           $ 77,605,541           $    915,217               $  78,520,758

     Fixed Fee                                 $  7,093,142           $     83,683               $   7,176,825

     Cost Plus Fixed Fee (including ODCs)      $ 84,698,683           $    998,900               $  85,697,583

6.  All other terms and conditions remain unchanged.

                                               *** END OF NARRATIVE A 0013 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0005AA        SERVICES LINE ITEM                                                                           $     35,120,000.00              __________________                                                                            __________________

              NOUN: BAE FIELDING SUPPORT

              PRON: 727038A372    PRON AMD: 02    ACRN: AA

              AMS CD: 31102897002

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $  54,787,423

                COMPLETION DATE:  19 DEC 2009                                               Fixed Fee:        $   5,009,477

                LEVEL OF EFFORT:  290,000 Hours                                             CPFF:             S  59,796,900

                          Breakdown: Basic Award, P00011,

                          P00013

                Work Directive M01-811 Rev. 2

                Estimated Labor Cost:          $    179,645

                Materials/ODC's(w/G/A):        $      2,600

                Material/ODC's FCCM:           $          0                                               ____________

                Total Cost:                    $    182,245

                Labor Fee:                     $     16,417

                Materials/ODC's Fee:           $        238

                Total Fee:                     $     16,655                                               ____________

                CPFF:                          $    198,900

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            19-DEC-2009

                            $    35,120,000.00

  4 12

W56HZV-07-C-0096 P00013

BAE SYSTEMS LAND & ARMAMENTS INC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0005AD        SERVICES LINE ITEM                                                                           $        198,900.00              __________________                                                                            __________________

              NOUN: M2A3/M3A3 INSPECTION TEAM

              PRON: EH7CR155EH    PRON AMD: 01    ACRN: AJ

              AMS CD: 137010NC000

                Funding SubCLIN in Support of CLIN 0005AA.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            19-DEC-2009

                            $       198,900.00
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0006AA        SERVICES LINE ITEM                                                                           $        124,137.00              __________________                                                                            __________________

              NOUN: 1 FSR SUPPORT M993

              PRON: WG76F92372    PRON AMD: 02    ACRN: AF

              CUSTOMER ORDER NO: J54UUHY991EH

              FMS CASE IDENTIFIER: EG-R-UUH

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-JUN-2007

                            $       124,137.00
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0014AA        SERVICES LINE ITEM                                                                           $        714,220.00              __________________                                                                            __________________

              NOUN: 4ID LEAVE BEHIND MAINTENANCE

              PRON: 7276F93272    PRON AMD: 02    ACRN: AP

              AMS CD: 135197

              CUSTOMER ORDER NO: MIPR7DDATFL938

                START OF WORK:    DATE OF SIGNED MODIFICATION                               Estimated Cost:   $ 1,387,353

                COMPLETION DATE:  31 MAY 2007                                               Fixed Fee:        $   126,867

                LEVEL OF EFFORT:   8,822 Hours                                              CPFF:             S 1,514,220

                MODIFICATION:     P00009, P00010,

                P00013,

                      P00014 Breakdown:

                Work Directive M70-811 Rev. 1

                Estimated Labor Cost:   $     6,828

                Materials/ODCs:         $    38,978

                Materials/ODCs FCCM:    $         4                                        ___________

                Total Cost:             $    45,810

                Labor Fee:              $       624

                Materials/ODCs:         $     3,566

                Total Fee:              $     4,190                                        ___________

                CPFF:                   $    50,000

                Work Directive M70-811 Rev. 2

                Estimated Labor Cost:   $   297,974

                Materials/ODCs:         $   389,149

                Materials/ODCs FCCM:    $        39                                        ___________

                Total Cost:             $   687,162

                Labor Fee:              $    27,231

                Materials/ODCs:         $    35,607

                Total Fee:              $    62,838                                        ___________

                CPFF:                   $   750,000

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAY-2007

                            $       714,220.00
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0014AB        SERVICES LINE ITEM                                                                           $         50,000.00              __________________                                                                            __________________

              NOUN: BRADLEY APE RQUIREMENTS

              PRON: W176F94572    PRON AMD: 01    ACRN: AP

              AMS CD: 135197.0000

              CUSTOMER ORDER NO: MIPR7EDATFL946

                Funding SubCLIN in Support of CLIN 0014AA.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAY-2007

                            $        50,000.00
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0014AC        SERVICES LINE ITEM                                                                           $        750,000.00              __________________                                                                            __________________

              NOUN: FSR SPT 4ID SUS MAINT (LBE)

              PRON: 7276F93972    PRON AMD: 01    ACRN: AP

              AMS CD: 135197

              CUSTOMER ORDER NO: MIPR7EDATFL948

                Funding SubCLIN in Support of CLIN 0014AA.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JUL-2007

                            $       750,000.00
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B.1  APPLICABILITY OF FEDERAL EXCISE TAX - Federal Excise Tax (FET) is not applicable to the contract items listed elsewhere in Section

B of the contract.  FET is not to be included in any prices under the contract.

B.2  CONTRACT DATA PRICE - The cost for data requirements of the contract is included within the cost plus fixed fee amounts for each

CLIN.

B.3  BASIC - The Government Basic Award shall be 230,380 hours.

                                                              Estimated Hourly          Hourly            Total Cost

                                                              Cost                      Fixed Fee

                    Bradley Family of Vehicles STS            $ 96.32                   $ 8.78            $ 105.10

                    M113 Family of Vehicles    STS            $ 89.63                   $ 8.17            $  97.80

                    M109/M992 STS                             $ 69.67                   $ 6.36            $  76.03

                    M9ACE STS                                 $ 59.25                   $ 5.40            $  64.65

                    CONUS FSR                                 $ 68.28                   $ 6.24            $  74.52

                    OCONUS FSR                                $ 58.35                   $ 5.34            $  63.69

B.4  OPTION - ADDITIONAL SYSTEM TECHNICAL SUPPORT - In accordance with Paragraph H.10, the Government shall have the option to increase

the number of system technical support hours by a maximum of 3,000,000 manhours each year for a maximum of 15,000,000.  The allocation

of these hours is as follows:

     STS Hours optioned to date are 455,920, leaving 2,544,080 available for future base year exercise.

The hourly fixed fee listed below will remain in effect for option hours exercised in the specified time periods.   The estimated hourly

costs are for planning and budgetary purposes only and will vary from work directive to work directive.  The funded amount for each work

directive will be determined by the labor mix and Other Direct Costs (ODCs) for that specific effort.

Basic

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        a)      Basic Contract Award    19 Dec 2007

                and base year option

                    Bradley Family of Vehicles STS                $ 96.32               $ 8.78             $ 105.10

                    M113 Family of Vehicles STS                   $ 89.63               $ 8.17             $  97.80

                    M109/M992 STS                                 $ 69.67               $ 6.36             $  76.03

                    M9ACE STS                                     $ 59.25               $ 5.40             $  64.65

                    CONUS FSR                                     $ 68.28               $ 6.24             $  74.52

                    OCONUS FSR                                    $ 58.35               $ 5.34             $  63.69

Option #1

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        b)      20 Dec 2007            19 Dec 2008

                    Bradley Family of Vehicles STS                $ 98.98               $ 9.02             $ 108.00

                    M113 Family of Vehicles STS                   $ 92.21               $ 8.40             $ 100.61

                    M109/M992 STS                                 $ 73.36               $ 6.69             $  80.05

                    M9ACE STS                                     $ 62.34               $ 5.68             $  68.02

                    CONUS FSR                                     $ 69.96               $ 6.39             $  76.35

                    OCONUS FSR                                    $ 59.91               $ 5.48             $  65.39

Option #2

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        c)      20 Dec 2008            19 Dec 2009

                    Bradley Family of Vehicles STS                $ 107.19              $ 9.76             $ 116.95

                    M113 Family of Vehicles STS                   $ 100.54              $ 9.15             S 109.69

                    M109/M992 STS                                 $  80.86              $ 7.37             $  88.23

                    M9ACE STS                                     $  68.68              $ 6.26             $  74.94

                    CONUS FSR                                     $  74.65              $ 6.82             $  81.47

                    OCONUS FSR                                    $  63.79              $ 5.83             $  69.62
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Option #3

                                                                  Estimated Hourly     Hourly              Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        d)      20 Dec 2009            19 Dec 2010

                    Bradley Family of Vehicles STS                $ 109.88               $10.01            $ 119.89

                    M113 Family of Vehicles STS                   $ 103.19               $ 9.39            $ 112.58

                    M109/M992 STS                                 $  84.34               $ 7.69            $  92.03

                    M9ACE STS                                     $  71.72               $ 6.54            $  78.26

                    CONUS FSR                                     $  78.42               $ 7.16            $  85.58

                    OCONUS FSR                                    $  67.96               $ 6.21            $  74.17

Option #4

                                                                  Estimated Hourly     Hourly               Total Cost

                FROM                    Through                   Cost                 Fixed Fee

        e)      20 Dec 2010            19 Dec 2011

                    Bradley Family of Vehicles STS                $ 113.22               $10.31             $ 123.53

                    M113 Family of Vehicles STS                   $ 106.56               $ 9.70             $ 116.26

                    M109/M992 STS                                 $  86.75               $ 7.91             $  94.66

                    M9ACE STS                                     $  74.06               $ 6.75             $  80.81

                    CONUS FSR                                     $  80.52               $ 7.36             $  87.88

                    OCONUS FSR                                    $  69.77               $ 6.38             $  76.15

Solely for the purpose of determining the Estimated hourly rates most likely usage of man hours follow.  The Government reserves the

right to divert from estimates.

        a)      Basic base year option                           3,000,000 man-hours

        b)      Option Year 1                                    3,000,000 man-hours

        c)      Option Year 2                                    3,000,000 man-hours

        d)      Option Year 3                                    3,000,000 man-hours

        e)      Option Year 4                                    3,000,000 man-hours

B.5  The Contractor may propose material and other direct costs plus additives to this contract based on support within the work

directives.  The estimated costs at the time of work directive award will have a fixed fee attached as 9.15% of costs.  The other

direct/material cost shall be a maximum of $15,000,000 per year and shall not exceed that total.

                                               *** END OF NARRATIVE B 0014 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0005AD  EH7CR155EH             AJ       1        $               0.00  $         198,900.00            $         198,900.00

        137010NC000                   7LIRNG

        B17LIX137NMC

0014AB  W176F94572             AP       1        $               0.00  $          50,000.00            $          50,000.00

        135197.0000                   7H3LBM

        MIPR7EDATFL946

0014AC  7276F93972             AP       1        $               0.00  $         750,000.00            $         750,000.00

        135197

        MIPR7EDATFL948

                                                                           _________________

                                                         NET CHANGE    $         998,900.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AJ        21   72020000076D8030P1370102577  S20113                W56HZV           $         198,900.00

Army                 AP        21   72020000076B6BAH13519702571  S11173                W52P1J           $         800,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $         998,900.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      84,698,683.00              $         998,900.00              $      85,697,583.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AJ       21  070720200000     S20113  76D8030137010NC0002577              7LIRNGS20113  W56HZV

AP       21  070720200000     S11173  76B6BAH135197000002571MIPR7EDATFL9467H3LBMS11173

AP       21  070720200000     S11173  76B6BAH135197000002571MIPR7EDATFL9487H3LBMS11173
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